

Major Tasks/Timeline for Reality Check

ULI Washington (February 2, 2005)		2003				2004				2005	
		Oct	Jan	Apr	Jul	Oct	Jan	Apr			
Phases V. Program (cont.)											
LC	5	Send invitation packets to prospective participants									
LC	6	Track registrations to ensure broad-based participation									
LC/JB	7	Coordinate presenters									
LC	8	Send out thank you letters w/ follow-up plans									
Phase VI. Post Implementation											
SS/JM/GK/PD	1	Identify opportunities for Reality Check to help leverage and advance regional planning and cooperation through BOT, COG, SGA, and University initiatives									
SS/JM/GK/PD	2	Develop set of metrics/survey to track effectiveness of exercise									
SS/JM/GK/PD	3	Analyze results of Reality Check exercise and policy implications									
SS/JM/GK/PD	4	Develop long range plan to capture effects of Reality Check and track advancements stemming from program									